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“Demonstrating North Dakota Lignite’s Profitability in  
Energy Production and Agricultural Processing” 

Submitted by: Red Trail Energy L.L.C.;  
Principal Investigator: Frank Kirschenheiter 

 
PARTICIPANTS 

 Sponsor Cost Share 
Red Trail Energy    
  Senior Debt                                                             $ 43,020,000  
Member Equity                                                                   25,000,000 
Seed Capitol                                                     3,000,000 
ND State        3,500,000 
Grant Income        3,500,000 
NDIC    $      350,000
      Total Cost         $ 78,220,000 
 
Project Schedule - 22 Months Project Deliverables 
 Contract Date – Contract Signed: 4/26/06   
 Start Date – Status Report: 6mo. after construction of ICM 
                Fluidbed boiler 

Completion Date – Final Report: 6 mo. after ethanol production                         
commenced  

       
OBJECTIVE / STATEMENT OF WORK: 
The proposed project would utilize a lignite-fired Fluid Bed Combustion boiler to generate process 
steam & electricity for a corn-based ethanol production plant. 
 
STATUS 
Through November 6, 2006:  Red Trail energy is in its sixth month of construction on the ICM 
fluidbed boiler.  Currently finishing the piping and electrical loops for the entire coal island.  Start 
date has been pushed back to the week of November 27, 2006.   
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